ID WBS Task Name Contact | Resource Duration
o Initials

16 | 2.3 Ability to store output at any stage on demand GG 128 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 V/'@ 2.3.4 Store output from any stage: Production-level test GG JS 1 day
19 | 2.35 MILE 22: Store output from any stage of processing GG 0 days
20 |WE& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
23 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
24 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
25 |WE 25 Error Recovery in Phased Processing GG 35 days
26 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
27 | 252 Error Recovery: Production-level test GG JS 5 days
28 |7 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days
29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG 128 days
30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DW Dw 0 days
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD 1 day
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 0 days
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
39 2.7 Resolve how to add production paths in future GG 22 days
40 |Fee 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 19 days
41 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
42 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 2 days
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
45 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
46 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 82 days
47 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
48 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
49 | 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
50 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
51 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
52 |~ 2.8.6 DOrunjob sets up its own environment GG PL 6 days
53 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
54 |7 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
55 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 4 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
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58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
62 V/@ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
65 | 2.10.7 Write evaluation of extensions to development GG GG 6 days
75 | 3.1.2 Forwarding Node Installation Doc AL 68 days
76 |4 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
77 |WE 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
78 B 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
79 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
80 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
81 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
82 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
239 3.5.8 Create SamGrid Test Stand AL 16 days
240 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days
241 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS 1 day
242 |[EHE 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 2 days
243 |& 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 1 day
244 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day
245 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days
246 3.5.84 milestone: SamGrid test stand completed AL 0 days
363 | 5.2 Minimal Resource Brokering GG 20 days
364 |7 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
378 6.6 Write recommendations for productization of DO Apps RDK RDK 4 days
382 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
384 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
386 7.3.1 EVAL: Skimming in Production RDK 0 days
387 7.4 EVAL: Fixing 0 days
389 751 EVAL: Run raw2sim on minbias files RDK 0 days
391 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
392 | & 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
393 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
395 7.7.1 EVAL: CAF Trees from Production RDK 0 days
397 7.9 EVAL: AADST RDK 0 days
398 | 7.10 EVAL: Grid Analysis RDK 0 days
403 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK 5 days
405 {f:}} 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days
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Start Finish [ July 2007 August 2007 | September 2007
232629 2 [ 5 [ 8 [11]14[17 202326291 |4 [ 7 [10/13[16/19[22[25[28[31]3 [6 |9 [12]15]

Mon 7/9/07 Fri 1/11/08 § :

Mon 7/9/07 Mon 7/9/07

Fri 1/11/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08 1 1

Mon 7/2/07  Mon 8/13/07 :

Mon 7/2/07 Mon 7/2/07 712 q_mpu::_s:eriprod at Stage 2: DOrunjob development
Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integration

Thu 8/9/07 Mon 8/13/07 JS @& Start Prod at Stage 2: Production-level test
Mon 8/13/07 Mon 8/13/07 8/13 M - Start {MG)-Production-at Stage Morking
Mon 7/2/07 Mon 8/20/07

Mon 7/2/07 Mon 7/2/07 PM or-Recovens-SamGrid-developmentfintegratio
Tue 8/14/07 Mon 8/20/07 JS &&=y Frror Recovery: Production-level test

Mon 8/20/07
Mon 7/30/07
Mon 7/30/07
Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Tue 2/5/08
Mon 12/10/07
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Tue 1/22/08
Tue 1/22/08
Mon 2/18/08
Mon 2/18/08
Mon 2/18/08
Wed 2/20/08
Wed 2/20/08
Wed 9/12/07
Wed 9/12/07
Thu 9/20/07
Mon 10/1/07
Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 1/7/08
Fri 1/11/08
Mon 2/18/08
Mon 2/18/08
Wed 2/20/08

Mon 8/20/07
Tue 2/5/08
Fri 9/21/07
Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Tue 2/5/08
Wed 1/2/08
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Wed 2/20/08
Fri 2/15/08
Wed 2/20/08
Wed 2/20/08
Tue 2/19/08
Wed 2/20/08
Wed 2/20/08
Fri 1/11/08
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 1/11/08
Fri 1/11/08

Thu 2/21/08

Tue 2/19/08

Thu 2/21/08

8/20 ¢ milestone: Error Recovery in Phased Processing

——
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Start

Finish

| July 2007 August 2007 | September 2007

Thu 2/21/08
Fri 2/8/08

Fri 2/1/08
Mon 7/2/07
Mon 7/2/07
Mon 7/16/07
Mon 8/20/07
Wed 9/26/07
Wed 10/3/07
Thu 10/4/07
Fri 10/5/07
Fri 2/1/08

Fri 2/1/08

Fri 2/15/08
Tue 2/12/08
Tue 2/19/08
Wed 2/20/08
Thu 2/21/08
Fri 2/22/08
Tue 11/13/07
Tue 11/13/07
Tue 2/19/08
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Tue 10/23/07
Tue 10/23/07
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Wed 2/6/08
Wed 2/13/08

Thu 2/21/08
Fri 2/8/08

Fri 2/8/08

Fri 10/5/07
Mon 7/2/07
Fri 8/17/07
Fri 8/24/07
Tue 10/2/07
Wed 10/3/07
Fri 10/5/07
Fri 10/5/07
Fri 2/22/08
Fri 2/8/08

Fri 2/15/08
Wed 2/13/08
Tue 2/19/08
Wed 2/20/08
Fri 2/22/08
Fri 2/22/08
Wed 12/12/07
Wed 12/12/07
Fri 2/22/08
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Fri 11/2/07
Fri 11/2/07
Thu 2/14/08
Thu 2/14/08
Thu 2/14/08
Tue 2/12/08
Thu 2/14/08

232629 2 [ 5 [ 8 [11]14[17 202326291 |4 [ 7 [10/13[16/19[22[25[28[31]3 [6 |9 [12]15]

7/2% Q—LNPU%F\Md—N@de-I-ns(aiDoc: Recent Draft |
S Eesss——————Fd Node Install Doc: Hardware prep attempt

SS s Fwd-Node tnstall-Doc:Feed-back——|
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| October 2007 | November 2007 | December 2007 J
182124271303 [6[9f12/15]18 2124271302 [5[8 [11]14]17[20[23[26 (29| 2[5 [ 8 [11[14]17[20[23[26]29
e ———

aptation:—First 50%-implementation ‘
DN s DOrepro-tools-adaptation:-Next-40% implementation
RDK,GG DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob

i SS

Survey current understanding of testing procedures

GG Testing responsibilities, prdcedures proposal
GG,PL : ponent and Integration testing

AB2 ﬁ—%aluate how DOrunjob should set up WN environment :
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| October 2007 | November 2007 | December 2007 J

18212427303 [6 |9 [12]15[18[21 2427302 |5 [ 8 [11[14[17]20[23[26[29] 2[5 [8 [11[14]17[20]23][26]29

—
—
Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL Fwd Node Install Doc: Approve
DZ Fwd Node Install Doc: Integrate into SamGrid Installatlon Manual

10/5 4 ¢ milestone: Fwd Node Install Doc: Completed

CC I Minimal Resource Brokering: Evalua

RDK E Develop WBS for implementing S/A Recocert on SamGrid
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JSi.;Store output from any stage: Productlon level test
1/11 ¢ MILE 22: Store output from any stage of processing

2/5 DEFER: DOréepro tools|adaptation: Final 10% implementation

ﬁ—DOFe%) tools adaptation: Use generic runjob interfacés in Sa?n];rid for data p;focessing App

MDi—DOFepFe—teeLs—adaptaﬂen—Deﬂne—test—datas

FS-DOruob-Lo-tseregquastsystem
Al P4

2/5 e‘bEFER - MIL?E 14: DOfepro-tools uses Sam v7 request system

—Generalization of Job Types according to I/O Characteristics

PV s

,PL,DW,JSﬁ;EvaIuate and sign-off on test faC|I|t|es and procedures

1/11 ¢ MILE 18: Support testing v7/d0runjob/SamGrld functlonallty

MD": DOrepro tools/Generalization changes: Production test

JS": DOrepro tools/Generalization changes: MC Production test
PM Y- Resolve how to add production paths in future: Document
A$B Resolve how to add production paths in future: DO Approval

2/20 ¢ MILE 20: How to add production paths in future - resolved

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test

January 2008 | February 2008 March 2008 | April 2008
1[4l 7[10]13[16[19[22[25[28[31 |3 [6 [9 121518212427 |1 [ 4 [ 7 [10[13]16[19[22[25[28[31[3 |6 [9 [12]
— : : |
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January 2008 [ February 2008 March 2008 [ April 2008

1 | 4] 7101316192225 ]28 31| 3 |6 ]9 |12\15\18\21|24|27 147 |10|13\16\19|22|25|28\31\ | 6 [ 9 [12]
; 2/21 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

2/8 tart Prod via SAM Definition from Stage 3+ of Prod
GG rite gevaluatlon of extensions to development

L Z >

SS fﬁ—R—EX—épsind Run2Sys agree on/setup hardware config of test stand nodes

58S @REX installs software on test fwd node (dOsrv15)
FEF C;—Admnsfix isk on test queue node (old samgrid)
SS T3-REX ops installs software on test queue node (old samgrid)

REX ops installs durable locations test machine
Trial use of SamGrid test stand
2/22 ¢ milestone: SamGrid test stand completed

uate, determine best course of action
RDK @ Write recommendations for productization of DO Apps

2/1?4 VAL: Ability to merge more than 1 stream from Reco
2/1?4 VAL: Ability to run TrigSim in MC Production

2/1?4 VAL: Skimming in Production

2114 VAL: Fixing

2/];4 VAL: Run raw2sim on minbias files

2/154 VAL: Merging of reco-cert files

2/1?4 VAL: CAF Trees from Production
2/14 VAL: AADST
2/1?4 VAL: Grid Analysis
RDK ﬁ D0 SamGrid Requests Evaluation: Draft version (v0.8)
RDK SamGrid Requests Evaluation: Review version (v0.9)
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